
WORK PLAN 
Globe Building Property 

Brownfield Cleanup Grant (2007) 
 
 

Project Contact: Raymond A. Scott, MPH, Manager II  
   City of Detroit Department of Environmental Affairs 
   660 Woodward Avenue, Suite 1800 
   Detroit, MI   48226 
   Phone: (313) 471-5108 
   Fax: (313) 471-5139 
   E-mail: scottr@detroitmi.gov 
 
Project Period:  2007 through 2010 
 
1.0 INTRODUCTION 
 
The United States Environmental Protection Agency (USEPA) has awarded a Brownfield 
Cleanup Grant for the former Globe Building site at Detroit, Michigan.  The grant consists of 
$200,000 for cleanup of hazardous substances at this site. The objective of the work is to perform 
remedial action in order for the site to be reused for commercial and residential development.  
 
The Globe Building site is located at 1801-1803 Atwater Street within the city of Detroit, 
Michigan and is generally bounded by Atwater Street to the south, Guion Street to the north, St. 
Aubin Street to the east, and Orleans Street to the west.  The site currently improved with an 
abandoned three-story industrial building approximately 80,000 square feet in size. The Globe 
Building was a former automotive manufacturing and foundry facility from 1884 to 1950 and a 
warehouse from 1950 to 1991. The building has been vacant since 1991.  
 
The site became contaminated from historical automotive activities and railroad operations. The 
contamination was first revealed in February 1998 by Clayton Environmental Consultants, Inc 
for the previous private owner. Soil samples were detected with benzo(a)pyrene exceeding 
Michigan Department of Environmental Quality (MDEQ) Part 201 Generic 
Residential/Commercial I Cleanup Criteria.  

 
Phase I and II environmental inquires were conducted by Weston Solution, Inc. (Weston) for the 
city of Detroit in 1999. Two 20,000-gallon USTs were identified through historical records at the 
site. Solid waste and debris were found throughout the site. A liquid sample collected from a 
fill/vent pipe on the former pump island was found to contain semi-volatile organic compounds 
(SVOCs). No soil or groundwater sampling was conducted during Weston’s Phase II Inquiry.  

 
In 2004, MDEQ conducted a Brownfield Redevelopment Assessment (BFRA) on the property 
for the City of Detroit. The BFRA was conducted via a cooperative agreement with the United 
States Environmental Protection Agency (USEPA) and MDEQ. Seven surficial soil samples and 
eight soil borings, were collected from areas outside of the building. Soil samples were analyzed 
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to determine the levels of EPA Target Compound List (organic compounds) and Target Analyte 
List analysis (inorganic compounds).  

 
Soil sampling results indicated elevated levels of organic and inorganic compound exceeding 
MDEQ Part 201 generic Residential Criteria. The compounds include: cis-1,2-dichloroethylbene, 
ethylbenzene, styrene, toluene, trichloroethylene, 1,2,4-trimehylbenzene, 1,3,5-trimehylbenzene, 
vinyl chloride, xylenes, acenaphthene, acenaphthylene. anthracene, benzo(a)anthracene, 
benzo(b)fluoranthene, benzo(a)pyrene, carbazole, dibenzo(a,h)anthracene, dibenzofuran, 
fluoranthene, fluorine, 2-methylnaphthalene, naphthtalene, phenanthrene, pyrene, and metals 
(arsenic, barium, cadmium, chromium, cobalt, copper, cyanide, lead, mercury, nickel, selenium, 
silver, and zinc etc.). The site contamination may be a result of the historical uses as a machine 
shop, forge, foundry, engine works, oil house, and warehouse.  
 
Contaminated soil was primarily found outside to the northeast and northwest of the building. 
The depth of contaminated material ranged from near surface to 8 feet.  
 
2.0 RESPONSE WORK PLAN TASKS 
 
The primary objective of the response action is to clean up the contaminated soil found on the 
site.  The city of Detroit has identified 3 activity tasks and a developer that is currently executing 
a development agreement. The tasks outline assumes a cooperative agreement between the city 
of Detroit and the USEPA is in place by the end of September 2007. 
 
Task 1 –Site Cleanup Planning 
 
A response work plan will be prepared for site cleanup activities.  Prior to initiating site response 
action activity, DEA will prepare a Request for Proposal (RFP) and conduct a Bid procurement 
to select a qualified environmental consultant to conduct response activity at the site. The RFP 
will be sent to the City’s pre-qualified environmental consultant list.  Procurement practices will 
follow USEPA guidelines as specified in the cooperative agreement between the city and federal 
government.  The city of Detroit anticipates securing a professional services agreement with a 
selected environmental consultant by November 30, 2007. 
 
The selected environmental consultant is required to prepare a response work plan to guide site 
remediation. The response work plan will be designed in accordance with MDEQ Part 201 
Cleanup Criteria for Residential/Commercial I Land Use. The response work plan will address 
the soil contamination located at the site. The goal of response action is to achieve Part 201 use 
closure for the soil contamination at the Globe Building site for Residential and Commercial I 
use. The response work plan will be prepared based on the result of remedial investigation 
previously conducted by MDEQ and ongoing investigation activities by the developer. Proposed 
soil remediation involves soil exaction, removal and disposal option. No other soil remedial 
options will be discussed in the response work plan. The locations and extents of contaminated 
soil removal will be included in the response work plan. The map of soil excavation will be also 
provided.  
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The scope of work described in response work plan will be developed in cooperation with the 
MDEQ to assure that the cleanup will meet MDEQ’s requirements for the ultimate purpose of 
Residential and Commercial I use of the site. DEA personnel will review, comment and approve 
all tasks related to the development and implementation of the response work plan. The response 
work plan will be submitted to EPA for review.  
 
The Response Work Plan will also include a Health and Safety Plan (HASP) and a quality 
assurance project plan (QAPP).   
 
This site has been identified as an environmentally impaired site.  Site workers have potential to 
come into contact with environmental hazardous (such contaminated soil).  Therefore, a HASP 
will be prepared covering work to be performed on site. The HASP will conform to all 
applicable Federal, State, and local safety and occupational health laws and regulations.  This 
includes, but is not limited to, Occupational Safety and Health Administration (OSHA) 
standards, 29 CFR Part 1910, Section .120, "Hazardous Waste Site Operations and Emergency 
Response" and 29 CFR Part 1926, especially Section .65, "Hazardous Waste Site Operations and 
Emergency Response".   
 
DEA will request that the selected environmental consultant provided an approved QAPP. The 
purpose of the QAPP is to provide project standards, establish project goals and to describe 
quality assurance/quality control (QA/QC) activities that will be implemented.  This QAPP will 
apply to all activities conducted under the grant.  The QAPP will be developed in accordance 
with the Quality Assurance Guidance for Conducting Brownfield Site Assessments (EPA 540-
R098-038), EPA Guidance For Quality Assurance Project Plans (EPA QA/G-5), and with 
assistance from various USEPA, MDEQ, and DEA officials.  

Task 2a – Site Cleanup Action  

Soil remediation will be conducted in accordance with a self-implemented response work plan. 
The locations and extents of soil excavation will be determined based on the result of previous 
and ongoing remedial investigations. Based on the current investigation results, contaminated 
soil is considered as non-hazardous material. Contaminated soil will be excavated and removed 
to a Type II landfill for disposal. It is estimated that approximately 4,500 cubic yards of 
contaminated soil would be excavated and removed. After the contaminated soil is removed, 
clean granular material will be used to backfill the excavations.  
 
Soil verification sampling will be performed after the excavation and removal of the 
contaminated soil to verify that the soil response activity has met MDEQ Part 201 
Residential/Commercial I Cleanup Criteria. Verification sampling plan will be developed based 
on the requirements of MDEQ “Guidance Document for Verification of Soil Remediation”. The 
analytical results of soil verification samples will be compared to applicable MDEQ Part 201 
Residential/Commercial I Cleanup Criteria to determine whether soil remediation effort has been 
met. 
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Following the completion of cleanup activities, the selected environmental consultant will be 
required to develop a cleanup summary report that will provide a narrative on all task oriented 
objectives. This will list the findings (i.e., data), cleanup methodology, verification, etc., as well 
as the status of the site.  The cleanup summary report developed by the selected environmental 
consultant will be provided to U.S. EPA.  It is intended that this cleanup summary report will be 
provided to subsequent property owner, as well as MDEQ for site cleanup approval. 
 
During the cleanup field activity, the selected environmental contractor will be required to 
prepare field notes, findings, photos, field progress meeting minutes, and other submittals.  
 
Task 2b:  Cleanup Oversight 
 
As part of the soil cleanup activities, DEA will assure that the selected environmental consultant 
adhere to the project standards and established goals, as set forth within the QAPP and DEA 
approved remediation work plan. This task includes attending project meeting, site/field visits, 
and review/approval of all task related documents.  
 
Task 3:  Community Outreach 
 
Community outreach tasks will be conducted in order to educate the residents within the 
community of all ongoing grant activities. Community outreach tasks may include fact sheets 
and brochures pertaining to project activities, contact information and literature. This task will 
consist of a series of community meetings, printing material distribution, and the posting of signs 
to alert the community of the site cleanup activities ongoing in the community. 
 
The specific plan for communicating the project’s progress with the affected community will be 
through regularly scheduled progress meetings with the project’s consultant, developer, and 
DEA project manager.  The local Neighborhood City Hall, Citizen District Councils (CDCs), and 
Community Environmental Team (CET) will be notified in advance of the time and location of 
the progress meetings.  DEA intends to work with community group in an effort to share 
information and exchange ideas regarding the progress of the cleanup.  DEA will also require 
meeting minutes at each and every progress meeting.  The progress meeting minutes will be 
provided to the local community group.  DEA staff will seek to involve other outside non-profits 
agencies. By doing so, DEA can ensure that a greater coverage of public notification was sought, 
whereby attempting to achieve a larger citizen participation. Feedback from the community will 
be accepted and reviewed for content and recommendations that will assist in meeting the 
project’s overall objective. 
 
3.0 PROJECT MANAGEMENT, SCHEDULE & BUDGET 
 
Mr. Raymond Scott, Manager II of the Department of Environmental Affairs will serve as the 
Project Director. Mr. Min Yang, Environmental Specialist II will serve as the Globe Building 
site project manager. Min Yang will be responsible for the oversight of the contract service 
performed by the selected environmental consultant, Quarterly reports, invoice approval, etc. 
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throughout the life of the project. Mrs. Willa J. Williams, the General Manager of Department of 
Environmental Affairs will serve as Payee (the individual responsible to accept payments). 
 
Directions/communications from the USEPA Project Manager to DEA will be directed through 
Mr. Min Yang.  He will also act as liaison with the Detroit Economic Development Corporation 
(DEGC), property developers, and other stakeholders. 
 
The project implementation of this cleanup grant will be the responsibility of the DEA Project 
Manager.  DEA will submit progress reports on the work being done on a quarterly basis 
quarterly progress to EPA within 30 days of the end of each quarter (i.e. March 31, June 30, 
September 30, and December 31, etc.) during the project period.  At the conclusion of the 
project, DEA will submit a Final Project Report summarizing the work performed and the 
“lessons learned” from the project as well as a final Financial Status Reports (FSR), which are 
due within 90 days after the expiration of the grant budget and project periods. 
 
The anticipated schedule for the proposed work is provided Table 1:  
 

 Table 1. Activity Milestone/Timeline 
 

Activities  Deliverables Date 
Grant Project Preparation  Project Work Plan July 30, 2007 
Develop Request for Proposal 
(RFP) Bid Package,  RFP September 30, 2007 

Receive and review RFP Bids, 
Environmental Contract 
Negotiation  

Identification and selection of 
Environmental Contractor; Contract 
Agreement Document executed 
between the City and the selected 
environmental contractor 

November 30, 2007 

Review environmental data, 
development scope of cleanup 
work, response activity 
preparation, and site plan, etc. 

Draft Response Work Plan, QAPP 
and HASP February 29, 2008 

Response Work Plan, QAPP and 
HASP Review and Approval. 

Final Response Work Plan, QAPP 
and HASP April 30, 2008  

Soil cleanup action  
Environmental activity logs and 
contractor submittals (to be include in 
Quarterly Progress Reports) 

Quarterly, ongoing 
during cleanup 
activity 

Soil cleanup sample analysis, 
sample data review, cleanup 
summary report preparation, etc. 

Draft Cleanup Summary  Report October 31, 2008  

Cleanup summary Report Review 
and Approval Final Cleanup Summary Report December 31, 2008 

Grant Project Closure Final Project Report and Final 
Financial Status Report. March 30, 2009 

Project Progress Monitoring Quarterly Progress Reports  
Quarterly, ongoing 
until project 
completion 
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Budget for the completion of the tasks identified in the Work Plan are provided in Table 2.  
 

Table 2. Project Budget 
 

 
 
4.0 CONCLUSION 
 
The city of Detroit, through its Department of Environmental Affairs, is pleased to present this 
Work Plan for the U.S. Environmental Protection Agency Brownfields Cleanup Grant. The 
USEPA’s cleanup grant will be used to clean up the soil contamination, thereby creating a clean 
site for residential/commercial redevelopment.  The proposed remediation includes excavation, 
removal, and disposal of contaminated soil, and post verification sampling prior to backfilling.  
DEA is grateful for EPA’s assistance in cleaning up the Globe Building site and welcomes this 
partnership, as the development of this project area will create another success story to display 
within Region 5.   

Project Tasks 
 

Site Cleanup 
Planning     
(Task 1) 

Cleanup 
Activities     
(Task 2a and 2b) 

Community 
Outreach 
(Task 3) 

 

Budget Categories 
(Programmatic costs 
only) 

   Total 

Personnel     
Fringe Benefits     
Travel 2,000   2,000 
Equipment      
Supplies   $1,000 $1,000 

Contractual $20,000 $210,000  $230,000 

Other: Advertising and 
Public Notification  

  $1,000 $1,000 

Total $22,000 $210,000 $2,000 $234,000 


